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ESTIMATE RUN 08/23/2004

ESTIMATE SUMMARY 15:13:01

CONTID: C14833 ESTIMATE NO: 0001 PROG 2002

PCN: 14833-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY 04 Chip Seals West PERCENT TIME:

PROJECT NO: STA R400-170

R4 FY 04 Chip Seals West

NAME OF ROAD: SH 52

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/06/2004 DATE TIME STARTED 07/26/2004

1935 SNOWY OWL DRIVE DATE LET 05/27/2004 DATE WORK BEGAN

DATE AWARDED 06/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/17/2004 DATE ACCEPTED

BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 774,513.00 PARTICIPATING $ $ 627,282.00

AWARD PROJECT AMT: 737,737.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,047.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

10.0 TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

80.99%

147,231.00

627,282.00

627,282.00

619,234.62

$

$

$

$

627,282.00

0.00

627,282.00

0.00

627,282.00

-8,047.38

0.00

619,234.62

0.00

AMOUNT DUE 619,234.62 619,234.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 619,234.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14833-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R400-170 ESTIMATE NO: 0001 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 49.460 3,462.20

70.00000 49.460 3,462.20

403-00720

0010 COVER COAT MATERIAL (TYPE II)(SPECIAL) 446,558.000 0.000

SY 423,277.000 359,785.45

0.85000 423,277.000 359,785.45

409-02055

0015 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 245,607.000 0.000

GAL 198,416.000 168,653.60

0.85000 198,416.000 168,653.60

411-10261

0020 SANITARY FACILITY 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

620-00020

0025 *MOBILIZATION 1.000 0.000

L S 1.000 25,000.00

25,000.00000 1.000 25,000.00

626-00000

0030 *EPOXY PAVEMENT MARKING 1,292.000 0.000

GAL 1,292.000 55,556.00

43.00000 1,292.000 55,556.00

627-00005

0035 RAISED PAVEMENT MARKER (TEMPORARY) 7,895.000 0.000

EACH 7,803.000 7,803.00

1.00000 7,803.000 7,803.00

627-00030

0040 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

406.000 0.000

SF 406.000 4,872.00

12.00000 406.000 4,872.00

627-30405

0045 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

148.000 0.000

SF 148.000 1,110.00

7.50000 148.000 1,110.00

627-30410

0050 FLAGGING 800.000 0.000

HOUR 0.000 0.00

19.00000 0.000 0.00

630-00000

0055 PILOT CAR OPERATION 198.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

630-00001
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PCN: 14833-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R400-170 ESTIMATE NO: 0001 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007

0065 TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 0.000 0.00

400.00000 0.000 0.00

630-00012

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341

0075 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80342

0080 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

630-80355

0085 TRAFFIC CONE 300.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80380

0090 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 789.75

789.75000 1.000 789.75

630-80510

0095 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0100 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0105 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PCN: 14833-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R400-170 ESTIMATE NO: 0001 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $627,282.00 627,282.00CURRENT AMT 774,513.00 $$

PROJECT TOTAL 627,282.00 $ 627,282.00CURRENT AMT 774,513.00 $$


